

Annex 1: List of all performed Actions and reached deliverables (EU Proteus Project):

* for 2nd progress report

Planned Deliverable Date	Deliverable Description	Action	Achieved by the date
06.02.2012	First one-day meeting in Brussels. Project launch (kick off meeting)	J.1	06.02.2012
11.02.2012	1. Meeting of Coordinating Beneficiary team (in continuation JRS) and Associated Beneficiary (in continuation HGSS) with reference to Task A	A.2	11.02.2012
17.02.2012	Posters and brochure about conditions and dangers in caves	A.1	17.02.2012
18.02.2012	1.training of Cave Rescue Unit in Croatia (location: Promina)	E.3	18.02.2012
02.03.2012	Report of 1. Meeting (presentation of a project, action descriptions and plan of work)	A.2	02.03.2012
02.03.2012	Statement of JRS and HGSS to assure 28 experienced cave rescuers (at least 8 of them are cave rescue instructors) for cave rescue intervention inside EU territory for the time of this project.	E.2	02.03.2012
EXTRA	Presentatio of EU Proteus at Občni zbor JZS	D	04.03.2012
17.03.2012	1.training of Cave Rescue Unit in Slovenia (location: Gorje)	E.4	17.03.2012
26.03.2012	Partnership Agreement	J	26.03.2012
06.04.2012	Completed active web page of proposed project. On this web page all updated information involving project actions and reports will be available to wide public.	D.4	06.04.2012
EXTRA	Participating on Problematika ilegalnega odlaganja odpadkov na kraških območjih	D	12.04.2012
14.04.2012	2.training of Cave Rescue Unit in Slovenia (location: Huda luknja)	E.5	14.04.2012
EXTRA	Presentation of Cave Rescue Manual - Slovenian version	E.1	26.04.2012
01.05.2012	Cave Rescue Manual	D.6	01.05.2012
01.05.2012	Directive for Cave Rescue Unit working and Manual of Cave Rescue Techniques.	E.1	01.05.2012
12.05.2012	Meeting of JRS and HGSS instructors for working out a one week Program for International Cave Rescue instructors Training	G.1	12.05.2012
26.05.2012	Meeting of JRS and HGSS instructors for working out a one week Program for International Cave Rescue instructors Training	G.1	26.05.2012
01.06.2012-	Practical (field) testing of gear will be held in every actions of the project where the gear will be used. We will monitor the use of individual gear and use this data for laboratory testing.	H.2	01.06.2012-
02.06.2012	2.training of Cave Rescue Unit in Croatia (location: Gorski kotar)	E.6	02.06.2012
EXTRA	Rescue Action in Kita Gačesina; HGSS in action and JRS on standby	E.11	8., 9.6.2012
29.06.-01.07.2012	Participation and presentation of project on Balkan cavers meting	B.2, D.1	29.06.- 01.07.2012
29.06.-01.07.2012	Participation and presentation of Cave Cadastre on Balkan cavers meeting	D.1	29.06.- 01.07.2012
29.06.-01.07.2012	Presentation of the project and first results on Balkan Cavers meeting 2012	D.1	29.06.- 01.07.2012
06.07.2012	Report of Cave Rescue Unit equipment purchase	E.2	06.07.2012
13.07.2012	Report and presentation of special features and dangers in caves from Balkan cavers meeting	D.1	13.07.2012
13.07.2012	Final Program for International Cave Rescue instructors Training	G.1	13.07.2012
03.08.2012	Equipment standard for save entering and self-dependent work in the caves - brochure	C.1	03.08.2012
20.08.2012	First progress report	J.3	28.08.2012
EXTRA	Presentation of EU Proteus Project to Youth caving camp JuHöFoLa 2012	D	8., 9.6.2012
01.09.2012	Research of a difficult (more than 500 meters deep or more than 4 km long) cave in Croatia	B.4	16., 17.11.2012
07.09.2012	Report of a study of Slovenian and Croatian speleological and caving legislation	C.2	7.9.2012
08.09.2012	Research of a difficult (more than 500 meters deep or more than 4 km long) cave in Slovenia	B.3	6.10.2012
16. – 23.09.2012	Implementation of emergency medical service on the International Cave Rescue Training (CRT) 2012 and training of members of the formed Cave Rescue Unit.	F.1	16.-23.9.2012
16. – 23.09.2012	Implementation of the International Cave Rescue Instructors Training (CRT) 2012 by the leadership of instructors of JRS and HGSS.	G.2	16.-23.9.2013
EXTRA	EU Proteus presentation at Magic day - Arboretum	D	16.09.2012
EXTRA	Meeting at the Italian technical commission from CNSAS	H.2	22.-23.9.2012
28.09.2012	List of a relevant caving equipment which is important to be tested.	H.1	28.09.2012
EXTRA	Presentation on the exercise Earthquake 2012 in Ljubljana	D	06.10.2012
19.10.2012	Report of implemented emergency medical service on the International Cave Rescue Training (CRT) and Directive for assurance of basic survival conditions inside caves (photo and video material will be attached to the final report and also available on the web site of the project).	F.1	19.10.2012
27.10.2012	1.joint training of Cave Rescue Unit (location Croatia – Velebit)	E.7	27.10.2012
02.-03.11.2012	Laboratory testing of relevant caving gear and ropes used on previous actions.	H.3	02.-03.11.2012
EXTRA	Publication Uzlovi u speleospašavanju - author Darko Bakšić	E.3	08.11.2012
08.11.2012	Report of Implementation of the International Cave Rescue Instructors Training (CRT) 2012 (photo and video material will be attached to the final report and also available on the web site of the project).	G.2	08.11.2012
08.11.2012	List of a new cave rescue instructors from CRT 2012	G.2	08.11.2012
EXTRA	Presentation of the project at CROATIAN CAVER'S ANNUAL MEETING 2012	D	10.11.2012
28.11.2012	Brochure as a result of working on Tack C: important information about visiting Slovenian and Croatian caves for foreign cavers, contact information's, maps, etc.	C.2	in progress
28.11.2012	Brochure for safe entering and working in caves including basic information for visiting Slovenian and Croatian caves for foreigners	D.2	in progress
31.12.2012	Final report of trainings of Cave Rescue Unit in 2012 (photo and video material will be attached to the final report and also available on the web site of the project)	E.3 - E.7	31.12.2012

31.12.2012	Final report of practical (field) and laboratory testing with a list of dangerous caving equipment and listed limitations when using individual critical gear (photo and video material will be attached to the final report and also available on the web site of the project).	H.4	16.04.2013
12.01.2013	2. Meeting of JRS and HGSS with reference to Task A	A.3	12.01.2013
12.01.2013	Two workshops organized by staff working on the project (first in 2012 in Slovenia and second in 2013 in Croatia) (linked to A.2. and A.3.)	D.5, A.2, A.3	12.01.2013
21.01.2013	Technical plan of a researched cave and cave rescue plan from the cave in Slovenia	B.3	21.01.2013
21.01.2013	Technical plan of a researched cave and cave rescue plan from the cave in Croatia	B.4	21.01.2013
16.02.2013	2.joint training of Cave Rescue Unit – winter drill (location Slovenia – Tamar)	E.8	16.02.2013
23.02.2013	3.training of Cave Rescue Unit in Croatia (location: Paklenica, Zagreb)	E.9	23.02.2013
20.04.2013	Second progress report	J.4	
20.04.2013	3.training of Cave Rescue Unit in Slovenia (location: Gorje)	E.10	20.4.2013
07.06.2013	Cave Cadastre of 50 relevant Slovenian caves	B.1a	
07.06.2013	Cave Cadastre of 50 relevant Croatian caves	B.1b	
05.07.2013	Report of 2. Meeting and brochure about dangers in caves and identification of most frequent reasons for caving accidents	A.3	21.3.2013
21. – 28.07.2013	Participation and presentation of study (C.1) on the UIS meeting (http://www.speleo2013.com/)	C.3	
21. – 28.07.2013	Presentation of the project and achieved results on UIS meeting 2014 and presentation of Brochure	D.3	
02.08.2013	Joint Cave Cadastre of 50 relevant Slovenian and 50 Croatian Caves	B.1a, B.1b	
02.08.2013	Report from a UIS meeting with our presentation of brochure	C.3	
06.08.2013	Cave rescue technical plan for evacuation of the stretcher from 500 meters depth	B.3	
07.09.2013	Setting up of the progression gear to the location on the cave where the stretcher evacuation will start (bivouac).	I.1, I.2	
15. – 23.09.2013	Implementation of emergency medical service on the International Cave Rescue Training (CRT) 2013 and training of members of the formed Cave Rescue Unit.	F.2	
15. – 23.09.2013	Implementation of the International Cave Rescuers Training (CRT) 2013 by the leadership of instructors of JRS and HGSS.	G.3	
26.10.2013	Report of the installation of progression gear and preliminary work	I.2	
11. – 13.10.2013	Execution of Final Cave rescue exercise (-500m). On this big exercise all 28 members of formed Cave Rescue Unit will cooperate and additionally other members of JRS and HGSS.	I.3	
11.-13.10.2013	Final joint drill – rescue operation from a 500 meters deep cave (location: Slovenia – Kanin, Skalarjevo brezno). * This action will be realized if there will be no cave rescue intervention of available Cave Rescue Unit inside EU	E.11	
08.11.2013	Report of implemented emergency medical service on the International Cave Rescue Training (CRT) 2013 (photo and video material will be attached to the final report and also available on the web site of the project).	F.2	
08.11.2013	Report of Implementation of the International Cave Rescuers Training (CRT) 2013 (photo and video material will be attached to the final report and also available on the web site of the project).	G.3	
08.11.2013	List of a new cave rescuers from CRT 2013	G.3	
06.12.2013	Detailed final report of Final Cave rescue exercise (photo and video material will be attached to the final report and also available on the web site of the project)	I.4	
31.12.2013	Final report of trainings of Cave Rescue Unit in 2013 (photo and video material will be attached to the final report and also available on the web site of the project)	E.8 - E.10, E.12	
31.12.2013	Final project report and closing of a project	J.5	
31.12.2013	Second one-day meeting in Brussels	J.2	
2013 and 2014	Articles in relevant national journals.	D.7	
after every finished task	Reports and up-to date information's on the Project Wep page, including photo and video material, brochure	D.4	

Project Manager:
Maks Merela